Information Management Process During the Delivery Phase of Assets – ISO 19650:2 5.3 Tender Response Delivery team's (pre-appointment) BIM Execution Plan Introduction Project Description Delivery team Assign information management scope and collab goals roles and responsibilites Information mangemnet responsibilities Delivery team Delivery team detailed Information Delivery Strategy → organistatinal responsibility structure Objectives for the collaborative production of information Proposed federation strategy PIM delivery strategy **Documents** to be referred Information delivery plan Deivery teams infromation risk register Information Standards Information container identification conventions Health and safety and design construction risk management hods and Special coordination strategy Information management key Information production metl D-5.3 performance indicators (KPI) **Documents** procedures to be generated Information model quality Information security requirements PRE-BEP Main document